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EXECUTIVE SUMMARY
Street Maintenance Special Revenue Fund Audit
Mayor and Council,
I am pleased to present this audit of the Street
Maintenance Special Revenue Fund.
Audit Objectives

AUDIT REPORT
HIGHLIGHTS
Why Was This Audit
Conducted?
The City Auditor
proposed this audit to
the Audit Committee,
in accordance the
requirements of
Ordinance 18-045,
which states that the
“Street Maintenance
Special Revenue Fund
shall be audited twice
annually, once by the
city’s internal auditor
and once by the
external auditor.”
The City Auditor
appreciates the
cooperation of Public
Works and Finance
staff in the completion
of this audit.

The objectives of the audit were to (1) evaluate the
implementation of the Street Maintenance Fee, (2) review
the expenditures charged against the Street Maintenance
Special Revenue Fund to ensure charges were accurate,
authorized, and appropriate; and (3) evaluate the City’s
efforts to incorporate best practices into its street
maintenance curriculum.
Audit Results
The City Auditor’s review of the Street Maintenance Fee in
its first year found that management’s implementation of
the fee was generally well executed. Expenditures charged
against the Street Maintenance Special Revenue Fund were
properly authorized and directly related to street
maintenance. The prior administration’s decision to include
General Fund activity in the Street Maintenance Special
Revenue Fund was somewhat problematic in that it
lessened the overall transparency of the fund. However,
management revisited the initial set-up during the FY 2021
budget process and obtained approval from City Council to
return General Fund activity to the General Fund. Finally,
management took an important step forward when it
expanded its “toolbox” of pavement treatments beyond
traditional seal coat treatments to include the HA5 High
Density Mineral Bond treatment. Historically, management
has been slow to embrace such emerging best practices,
even as neighboring cities and cities across the State have
adopted them. Going forward it will be incumbent upon
management to continue to add innovative products to its
“toolbox” of options to ensure that Street Maintenance Fee
revenues are used as effectively and efficiently as possible.
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INTRODUCTION
The City Auditor conducted this performance audit of the Street
Maintenance Special Revenue Fund pursuant to Article III, Chapter 40
of the City Charter, as Amended May 11, 2013, and in accordance with
the City Auditor’s Annual Audit Plan, approved by the Audit Committee
on June 4, 2020.
This audit was conducted in accordance with City Ordinance 18-045,
which states that the “Street Maintenance Special Revenue Fund shall
be audited twice annually, once by the city’s internal auditor and once
by the external auditor.”
The objectives of the audit were to (1) evaluate the implementation of
the Street Maintenance Fee, (2) review expenditures charged against
the Street Maintenance Special Revenue Fund to ensure that
transactions were accurate, authorized, and appropriate, and (3)
evaluate the City’s efforts to incorporate best practices into its Feefunded street maintenance curriculum.
Background
On December 11, 2018, City Council approved Ordinance 18-045,
establishing a Street Maintenance Fee and a Street Maintenance
Special Revenue Fund to account for all fees collected. The purpose of
the fee, per the ordinance was “to protect the citizenry from the
deterioration of the quality and safety of the road system which they
rely upon and use on a regular basis and to provide a properly
maintained road system.” More specifically, the fee was designed to
address a chronic shortfall in General Fund dollars available to pay for
street maintenance projects.
The ordinance discussed street maintenance in terms of the
transportation system as a whole. However, the purpose of the Street
Maintenance Fee, itself was more narrowly defined to what
management termed “pavement treatments” in its staff report,
specifically, the materials, supplies and contract costs associated with
street maintenance projects.
At the time the Ordinance was enacted deferred maintenance for City
streets stood at approximately $40 million, having more than doubled
since the previous pavement condition assessment conducted in 2013,
which had estimated deferred maintenance at $16.7 million.
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Pavement Management
Pavement management refers to a systematic process for maintaining,
upgrading and operating a network of paved streets. Public works
agencies typically employ the use of pavement management software
to develop a pavement management strategy based on multiple
factors, including pavement condition, vehicle usage, climate, etc.

There are a number of models depicting the 20-to-25-year life cycle of
a street and the maintenance costs relative to the various stages of a
street’s life. However, all of the models share a similar relationship
between the deferral of maintenance and its associated impact on the
cost of that maintenance. That relationship can best be summed up
by the 18th Century proverb, “A stitch in time, saves nine,” i.e., the
earlier preservation work begins, the greater the cost avoidance down
the road. According to the American Association of State Highway and
Transportation Officials every dollar spent “keeping a good road good”
precludes the need to spend $6 to $14 later to return a deteriorated
road to good condition.
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The Road to Deterioration
Asphalt is composed primarily of two components: (1) Aggregate
Rock, and (2) Asphalt Binder, typically a petroleum-based product,
which coats and binds the aggregate particles together.

The primary cause for deterioration is oxidation, a process that occurs
when ultraviolet rays, moisture and manmade chemicals conspire to
breakdown the asphalt binders that hold a road together, resulting in
cracks, potholes, and other defects that ultimately lead to road failure.

Best-First Strategy (keeping a good road good)
The Federal Highway Administration defines preventative maintenance
as “a major component of pavement preservation aimed at extending
the service life of a road by applying cost-effective treatments.”
Toward that end, one of the asphalt industry’s best practices regarding
pavement management strategy is that of “Best First/Worst Last,”
wherein scarce street maintenance dollars are dedicated to preserving
good roads first. Under a First-Worst strategy, by contrast, scarce
resources spent on rehabilitating or reconstructing one bad road could
come at the expense of allowing several good roads to devolve into a
deteriorated state.
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This does not mean that deteriorating roads should be ignored.
Indeed, there may be issues of public safety, quality of life, or cost
avoidance that dictate deviation from a Best-First strategy. In
general, however, the most cost-effective strategy for the use of
scarce street maintenance resources is one that prioritizes the
preservation of good roads. Failed or failing roads, it should be noted,
are not within the scope of the Street Maintenance Fee. They are
considered capital projects, which are typically funded through the
issuance of public debt in the form of certificates of obligation or
general obligation bonds.
Pavement Condition Index
Pavement Condition Index (PCI) is a numerical index between 0 and
100, which is used to describe the general condition of a section of
pavement. Originally developed by the U.S. Army Corps of Engineers,
the PCI was later standardized by the American Society for Testing and
Materials (ASTM). In terms of pavement management, municipalities
use a PCI survey to assess the overall condition of a road system, in
order to develop a comprehensive pavement management strategy.
The classification of PCI ranges and their associated pavement
treatments are as follows:
PCI Range
85-100
71-85
56-70
41-55
25-40
10-24
0-10

Class
Good
Satisfactory
Fair
Poor
Very Poor
Serious
Failed

Pavement
Treatment

Funding Source

Preventative

Street Maintenance Fee

Rehabilitative

Street Maintenance Fee

Reconstruction

Public Debt Issuance

Source: Internet

Street Condition Assessment
In April 2019 the City Council authorized a professional services
agreement with Transmap Corporation to conduct a street condition
assessment. The assessment was authorized in accordance with City
Ordinance 25-227, which mandates that a road condition study be
conducted every three years.
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Transmap’s street condition study assessed the City’s overall PCI
rating at 76, or Satisfactory. This was a decline of 8 index points from
the City’s prior PCI rating of 84, which was assessed in the condition
assessment conducted in FY 2013. The decline coincided with a
decline in funding for street maintenance, which fell from $820,000 in
FY 2013 to $300,000 in FY 2018.
Despite the increase in funding from the Street Maintenance Fee,
Transmap projects that the road system’s overall PCI rating will
continue to decline over the next five years to 67, or Fair. It should be
noted that Transmap’s “what if” analysis does not consider the
potential positive impact on the overall assessment should
management choose to pursue debt-funded reconstruction projects on
some of the City’s failed roads.
A more granular look at the assessment results is shown in the chart
below. The study found that 66 percent, or two-thirds of the City’s
539 center lane miles were in “Good” or “Satisfactory” condition, while
31 percent were in “Fair” or “Poor” condition. Collectively, this
represents the 97 percent of center lane miles falling within the
purview of the Street Maintenance Fee.

City of Killeen
Pavement Condition Survey - FY 2019
7.4%

3.2%

29.2%

23.5%

36.6%
Good (86-100)

Satisfactory (71-85)

Fair (56-70)

Poor (41-55)

Very Poor/Serious (11-40)

Source: Public Works Department
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The remaining 3 percent of center lane miles were deemed “Very Poor”
or “Serious” representing failed or failing roads that fall within the
purview of public debt issuance for funding purposes.
It should be noted that PCI rating assessments are grouped by road
sections with similar ratings, and these road sections are not
necessarily contiguous. For example, there may be isolated sections
of failed roads with PCI ratings above 40, which would therefore be
included in the 97 percent of lane miles falling under the purview of
the Street Maintenance Fee. For practical purposes; however, these
sections would be reconstructed along with failed sections as part of a
road reconstruction effort. For that reason, the 3 percent figure
should be considered a conservative estimate.
The Pavement Manager’s Toolbox
A common theme encountered in conducting research for this audit
was that of the “toolbox” as metaphor for a comprehensive approach
to pavement management. The toolbox in this case refers to
pavement treatment options, the idea being to have an expanding
array of possible pavement treatments to choose from when executing
a pavement management plan.
One industry expert refers to “filling one’s toolbox” as the key for
executing a successful pavement management plan. Another
encapsulates the need for maintaining a broad array of options, as
having “the right treatment, on the right road, at the right time.” In
reference to “filling one’s toolbox,” experts stress the need for a
proactive approach to pavement management that focuses on
innovation in seeking out the most beneficial and cost-effective
pavement treatments available on the market.
Preventative Pavement Treatments
While deterioration begins immediately, a new road will typically
maintain its structural integrity for about 10 years, according to
industry experts. After which the road will begin to slip from “good”
condition into “fair” condition. Preventative pavement treatments
aimed at “keeping good roads good” usually involve the application of
seal coats designed to prevent oxidation by protecting the asphalt
from the elements. The sooner pavement treatments are applied, the
greater the benefit in terms of adding years to the life of a road.
Depending on when the preventative maintenance begins this can
mean forestalling the need for more costly intervention from 5 to 10
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years. As previously noted, approximately 66 percent of the City’s
center lane miles fall under the umbrella of preventative maintenance.
Examples of preventative treatments include Slurry Seal, Crack Seal,
and HA High Density Mineral Bond, which are described below:
Pavement
Treatment
Slurry Seal

Description

Crack Seal

Crack seal is a hot
sealant applied to
working cracks to
prevent water
intrusion. The
rubberized treatment
seals cracks, while
staying flexible with
pavement’s
movement.
Developed in 2002 for
residential streets as
an alternative to
traditional seal coats,
HA5 High Density
Mineral Bond has been
embraced by industry
experts for its ability
to prevent the
oxidative effects from
both UV rays and
moisture.

HA5 High
Density
Mineral Bond

Slurry seal is a
mixture of water,
asphalt emulsion,
aggregate, and other
additives designed to
seal cracks and
restore lost flexibility
to a pavement
surface.

Source: Internet

Rehabilitative Pavement Treatments
While preventive maintenance can slow the deterioration process, it
cannot stop it entirely. Eventually a road’s condition will move beyond
the scope of preventative measures and into the realm of rehabilitative
cures. Rehabilitative treatments seek to reverse the effects of
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deterioration by adding or replacing material from the pavement
structure. Examples of rehabilitative pavement treatments include the
following:
Pavement Treatment
Hot In-Place
Recycling (HIR)

Cold In-Place
Recycling (CIR)

Full Depth
Reclamation (FDR)

Description
A three-step process
that involves heating
up and removing the
1-to-2-inch asphalt
surface layer,
remixing the asphalt
with a rejuvenating
agent, then repaving
the street with the
recycled asphalt.
Similar to HIR, but
without the heating
step, the CIR process
is typically used on
highways due to the
size and weight of the
vehicles, and the
depth of asphalt
layers removed.
In Full Depth
Reclamation the
pavement and a predetermined portion of
the underlying
materials are
crushed, pulverized or
blended to create a
new stabilized base
course.

Source: Internet

As previously noted, approximately 31 percent of the City’s center lane
miles are in a state of deterioration where rehabilitative treatments are
required. Over the past two decades, the City has not devoted
significant resources to rehabilitative type treatments, instead focusing
primarily on seal coat treatments, in accordance with the Best-First
strategy.
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Statement of Compliance with Audit Standards
We conducted this performance audit in accordance with generally
accepted government auditing standards. Those standards require
that we plan and perform the audit to obtain sufficient, appropriate
evidence to provide a reasonable basis for our findings and conclusions
based on our audit objectives. Those standards also require that we,
as internal auditors, meet the criteria for independence. We believe
that we met those independence standards, and that the evidence
obtained provides a reasonable basis for our findings and conclusions
based on our audit objective.
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FINDINGS AND RECOMMENDATIONS
The City Auditor’s review of the City’s Street Maintenance
Special Revenue Fund found positive results in its first full
year of implementation, as well as challenges going
forward.
The City’s implementation of the Street Maintenance Fee was
generally well executed with a minimum of administrative speed
bumps. Of the roughly 50,000 customers billed for the fee, only
27 requests for review of the City’s initial fee assessment were
received through June 30, 2020. Of those 27, only 16 resulted
in adjustments to the initial assessment, for an adjustment/error
rate of .0003 percent. The City Auditor selected a sample of 10
payment vouchers charged against the Street Maintenance
Special Revenue Fund totaling $1,339,497. All of the charges
were properly authorized and directly related to street
maintenance. Management took corrective action to improve the
overall transparency of the Street Maintenance Special Revenue
Fund by reversing the prior administration’s decision to include
General Fund revenues in the fund. Finally, the Public Works
Department used fee revenues in this first year to expand its
“toolbox” of options beyond its traditional reliance on slurry seal
treatments. Industry experts have embraced the HA5 High
Density Mineral Bond as a viable alternative to traditional seal
treatments for its effectiveness in protecting asphalt from the
oxidative effects of both ultraviolet rays and moisture.
Historically, the City has been slow to embrace such emerging
best practices, even as cities across the State and the country
have adopted them. Going forward management needs to
commit itself to adopting the most cost-effective and efficient
preventative and rehabilitative treatments available to ensure
the most effective and efficient use of its limited street
maintenance resources.
Street Maintenance Fee Implementation
The following is a brief discussion of several areas covered in this
audit. This includes the roll out of the Street Maintenance Fee;
accounting for fee-related revenues and expenditures in the City’s
financial management system; and the establishment of, and
subsequent budgeting for the Street Maintenance Special Revenue
Fund.
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Rolling Out the Street Maintenance Fee
The Street Maintenance Fee was implemented in accordance with
management’s estimated timeframe largely without incident. At the
time of passage in December 2018, the City Staff Report stated that it
would take approximately six months to integrate the new fee into the
City’s billing system, with collection beginning in the July billing cycle.
Billing for the Street Maintenance Fee began in July 2019, as
scheduled. The recurring charges for residential and non-residential
customers were integrated into the billing system for Water & Sewer,
Solid Waste, and Drainage billings. Remedies for potential errors in the
fee-setting process were addressed in the ordinance, under Section
25-233, which states “A user may apply to the City Manager, or
designee, for an adjustment in the user’s monthly Street Maintenance
fee if (1) the user disputes the category of the land use used in
calculating the fee for the owner’s benefitted property; or (2) the user
believes the fee has been calculated in error.”
Public Works received and reviewed a total of 27 customer requests for
fee reviews from July 2019 through June 30, 2020. Of those 27
requests, 16 resulted in fee adjustments and credits to customers’
respective accounts. Based on average monthly utility billings of
approximately 50,000, this indicates an overall adjustment/error rate
of .03 percent, or 3 hundredths of a percent.
Accounting for the Street Maintenance Fee
The Finance Department established its Street Maintenance Special
Revenue Fund for tracking fee revenues and expenditures related to
street maintenance. Street Maintenance Fee revenues for FY 2020
totaled $1,779,596, which included $1,018,398 from residential
services, and $761,198 from non-residential services. This was
slightly more than the $1.6 million in fee revenue projected in the
budget.
The City Auditor selected 10 payment vouchers totaling $1,339,497 to
verify that charges to the account were appropriate. All payment
vouchers reviewed were properly authorized, accurately recorded, and
were directly related to pavement treatments.
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Budgeting for the Street Maintenance Special Revenue Fund
In accordance with Section 25-226 of Ordinance 18-045, the Finance
Department established its Street Maintenance Special Revenue Fund
“for the purpose of maintenance of the transportation system.” The
original language of the ordinance defined the special revenue fund
broadly to encompass both maintenance and operational costs of the
transportation system. As defined in the ordinance, this included not
only street maintenance costs funded directly by the Street
Maintenance Fee, but also all other transportation system operating
costs, including salaries, vehicles, supplies, training, and equipment,
all of which are considered General Fund activities.
The end result of this broad interpretation of the Street Maintenance
Special Revenue Fund was one in which the Street Maintenance Fee,
itself appeared as a minor participant in its namesake fund. In the
FY 2020 Annual Budget, for example, projected revenues for the
Street Maintenance Special Revenue Fund were approximately $6.6
million, of which only $1.6 million derived from Street Maintenance
Fees. The other $5 million in special revenues came from the General
Fund in the form of interfund transfers for salaries, equipment, street
sweeping, supplies and other Transportation Division operating costs.

Street Maintenance Special Revenue Fund
Signs
Street
Maintenance

Equipment
Street
Sweeping
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The overall effect of this approach was to diminish transparency by
blurring the line between General Fund and Special Revenue Fund
activity. Further, by diluting the Street Maintenance Special Revenue
Fund with General Fund revenues management was somewhat at odds
with Governmental Accounting Standards Board (GASB) guidance on
accounting for Special Revenue Funds. Under GASB Statement
No. 54, restricted proceeds should “comprise a substantial portion of
the inflows reported in the (special revenue) fund.” Restricted inflows
from the Street Maintenance Fee represented only 24 percent of total
revenues. GASB does allow other revenue sources to be reported in
the fund with the caveat that they should be used for the specified
purpose of the fund. While management technically adhered to this
provision because of its broad interpretation of the fund’s purpose, it
could be considered as adhering to the letter, but not necessarily the
spirit of GASB.
During the FY 2021 budget process, management revisited the manner
in which the Street Maintenance Special Revenue Fund was originally
set up. Ordinance 18-045 was amended to narrow the definition of
the special revenue fund to include only the Street Maintenance Fee
and its associated street maintenance costs. Management then
obtained approval from City Council to return all General Fund activity
to the General Fund. As a result of the corrective steps taken, the
Street Maintenance Special Revenue Fund is now reserved solely for
Street Maintenance Fee activity.
Going Forward: Expanding the “Toolbox”
The City’s Public Works Department took an important step forward in
April 2020 when it broke from its decades-long reliance on traditional
seal coat treatments and obtained approval from City Council to use its
Street Maintenance Fee revenue to procure the HA5 High Density
Mineral Bond (HA5) asphalt preservation treatment. Historically, the
City has been slow to embrace emerging best practices, relying solely
on traditional treatments, such as slurry seal, even as neighboring
cities, and cities across the State adopted these best practices.
As previously mentioned, industry experts stress the importance of
taking a proactive and comprehensive approach to pavement
management that embraces “filling one’s toolbox” with innovative and
cost-effective pavement treatments. A brief discussion of two of those
emerging best practices follows.
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HA5 High Density Mineral Bond
First developed in 2002 as an alternative to traditional seal coat
treatments, such as slurry seal, HA5 High Density Mineral Bond (HA5)
has been embraced by industry experts as a significant breakthrough
for its ability to shield asphalt from the oxidative effects of both
ultraviolet waves and moisture. HA5 is designed for residential roads
in “Good,” or “Satisfactory” condition. Over the past decade, the
surface treatment has been widely adopted by local governments
across the State and the country.
In 2017, the Federal Highway Administration’s Texas Local Technical
Assistance Program highlighted the HA5 surface treatment as an
emerging best practice.1 Neighboring cities that have adopted the
surface treatment include Georgetown, Round Rock, and Waco. Other
cities include Midland, Amarillo, San Angelo, Hurst, Westlake, Dallas,
Fort Worth, McAllen, Corpus Christi, Hickory Creek and Laredo.
In August 2020, the City’s Transportation Division executed the first
year of the City’s two-year contract for the HA5 surface treatments.

Source: Communications Department

The surface treatments covered 36 sections of road, totaling
approximately 20 lane miles, at a cost of about $760,000. The HA5
surface treatments were carried out in accordance with the Best-First
strategy of “keeping good roads, good.” As previously stated, every
dollar spent keeping a good road, good, will avoid the need to spend
from $6 to $14 dollars once a road has been allowed to deteriorate.
In 1982 the Federal Highway Administration launched the Local Technical
Assistance Program with the goal of improving local roadways. The Texas Local
Technical Assistance Program is managed by the University of Texas Arlington’s
Public Works Institute. Its mission is focused on “preserving and enhancing the local
road system by delivering quality training and technical assistance to local
city/county agencies in Texas.”
1
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About 31 percent of the City’s center lane miles in the FY 2019
pavement condition assessment were deemed “Fair” or “Poor,”
indicating they have deteriorated beyond the scope of the Best-First
strategy. For these roads, a more aggressive, rehabilitative approach
is required to return the roads to good condition, and more
importantly, to avoid the additional cost and quality of life issues
associated with completely failed roads. One of the most widely
embraced rehabilitative techniques currently in practice is that of Hot
In-Place Recycling.
Hot In-Place Recycling
As the name implies, Hot In-Place Recycling uses primarily recycled
asphalt, usually with a one-inch virgin asphalt overlay. In laymen’s
terms, the process involves repaving a road with itself by heating up
the existing pavement, milling the softened layers, scooping them into
a mixer, adding a rejuvenating agent, and then repaving the road with
the rejuvenated asphalt.

Source: Internet

According to the Asphalt Institute, in-place recycling of pavements
dates back to the early decades of the 20th Century. However, it
wasn’t until the energy conservation and environmental movements of
the 1970’s that the idea of recycled asphalt began to gain traction. By
the early 21st Century, technological advances in the recycling process
had progressed to the point where a single vehicle could accomplish
17
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the recycling and repaving process in a single setting, thereby
eliminating the need to store recycled materials, and minimizing the
disruption of local traffic.
Both the Federal Highway Administration and the Texas Department of
Transportation have embraced Hot In-Place Recycling as an alternative
to standard milling and repaving processes. Benefits of the asphalt
recycling process include a reduction in cost due to the reduced need
for raw materials, reduction in the carbon footprint, and a lessening of
the burden on the nation’s landfills. In addition, the efficiency of the
single-vehicle process lessens the disruption of local traffic. Given the
range of benefits associated with Hot In-Place Recycling, both financial
and environmental, it is little wonder that local governments across
the country and the State have embraced it as a best practice.
While cities across the state and the country have embraced Hot InPlace Recycling over the past two decades, the City of Killeen has yet
to adopt the best practice. This may have been due in part to limited
funding in prior years. However, when viewed alongside the City’s
belated embrace of the HA5 High Density Mineral Bond surface
treatment, it suggests a reticence on the part of past administrations
to embrace emerging best practices in the field. It should be noted
that the current Public Works Executive Director has expressed an
interest in expanding the City’s “toolbox” of options going forward to
include such best practices.
As the City attempts to address its backlog in deferred street
maintenance needs, it will be incumbent upon management to ensure
that its scarce street maintenance resources are put to their most
productive and cost-effective use possible. Toward that end,
management should commit itself to researching and identifying
established and emerging best practices as part of its pavement
management process. This would ensure the most effective and
efficient use of scarce street maintenance dollars, as well as mitigate
to the extent possible the projected rate of decline for the City’s
streets over the next five years.
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Recommendation:
The City Auditor Recommends that the Public Works Executive
Director:
1.

Incorporate into the Department’s annual work plan process
for street maintenance a step to ensure that established and
emerging best practices are identified and considered for
planned street maintenance projects.
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VIEWS OF RESPONSIBLE OFFICIALS
Copies of the draft report were provided to the Executive Directors for
Public Works and Finance for review and comment. They both
provided very helpful feedback, which is reflected throughout this
report.
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APPENDIX

OBJECTIVES, SCOPE AND METHODOLOGY
Objectives
The objectives of the audit were to (1) evaluate the implementation of
the Street Maintenance Fee, (2) review expenditures charged against
the Street Maintenance Special Revenue Fund to ensure that
transactions were accurate, authorized, and appropriate, and (3)
evaluate the City’s efforts to incorporate best practices into its Feefunded street maintenance curriculum.
Scope and Methodology
The audit focused on Street Maintenance Fee activity from its inception
in July 2019 through September 2020.
To address the audit objectives, the City Auditor:
Interviewed key personnel, including the Executive Director and
Finance Manager, Public Works; the Director and Principal
Secretary, Transportation Division; and the Controller, Finance
Department.
Conducted research on industry best practices and reached out
to industry experts on emerging best practices.
Obtained and reviewed budget data related to street
maintenance.
Obtained and analyzed summary results of the FY 2019
Transmap pavement condition assessment.
Obtained and reviewed current street maintenance contracts, as
well as prior City Council Resolutions for street maintenance
projects.
Selected a sample of payment vouchers charged against the
Street Maintenance Special Revenue Fund and reviewed to
ensure transactions were accurate, authorized, and appropriate.

21
Office of the City Auditor

Street Maintenance Fund Audit

Statement of Compliance with Audit Standards
We conducted this performance audit in accordance with generally
accepted government auditing standards. Those standards require
that we plan and perform the audit to obtain sufficient, appropriate
evidence to provide a reasonable basis for our findings and conclusions
based on our audit objectives. Those standards also require that we,
as internal auditors, meet the criteria for independence. We believe
that we met those independence standards, and that the evidence
obtained provides a reasonable basis for our findings and conclusions
based on our audit objective.
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